CALIFORNIA ‘
High-Speed Rail Authority CHANGE ORDER (CO) CO No: 00010.7

TITLE: Small Mammal Trapping DATE: 10/05/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

CONTRACTOR: Attn: Michael Costa
Dragados / Flatiron Joint Venture
1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

This change order includes the additional efforts to conduct small mammal trapping in anticipation of the road
improvement work on Roads 24 and 40. The small mammal trapping was within DFJV's scope of work per Change
Order No. 10 and Directive Letter No. 00053.

This change order will cover the cost for the scope of work per Dudek's Change Order Request No. 25 dated September
7, 2016, and attached with DFJV's Change Notice No. 0110 dated September 7, 2016. This change order will also cover
the cost for Papich Construction Company to be onsite to perform traffic control during small mammal trapping.

As part of the Authority Directed Early Works Variations, several areas of road improvements in Tulare County were
identified for implementation of transportation mitigation including road reconstruction and overlay work on Roads 24 and
40. To clear the area for this work, a preconstruction survey was conducted along each road and potential habitat for
Tipton kangaroo rat (TKR) was identified within the areas while surveying. Small mammal trapping is required in
construction areas within Kings and Tulare counties that show signs of TKR. Trapping is conducted before the start of
construction work and any TKR that are found are relocated.

Payment Unit

Description Quantity Units Net Amount

Item Price

Dudek trapping work : . LS $171,300.00 $171 ,300.00 0
00002 Papich Traffic Control 1.0 LS $90,000.00 $90,000.00 0
00003 DFJV Environmental Field Labor 1.0 LS $50,000.00 $50,000.00 0
00004 DFJV Labor and Markup 1.0 LS $24,329.00 $24,329.00 0
00005 Bond 1.0 LS $11,710.00 $11,710.00 0
Total: $347,339.00 0
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CALIFORNIA _
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00010.7

TITLE: Small Mammal Trapping DATE: 10/05/2017
PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
"none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.
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